

CULTPLAN Action plan

Finishing WPs

- WP1 - Definitions adjusted
- WP 2 - Literature
 - Extractions
 - Typologies
 - Connection with WP4
- WP 3 - Add contacts (each partner)
- WP 4 -
 - Connect with WP2
 - Input from each partner
- WP 5 -
 - Adjustments based on meeting discussion
 - Testing with WP6
- WP 6 - Think it over
- WP 7 - Adjustments based on meeting discussion

Preparation of an Article

R: TUHH+Alterra

Status Report Wp1-7

R: Alterra

- Content report
- Administration issues

INTERREG Strand A selection process

R: Euroreg

INTERREG Stand B selection process Suggested source: EPRC report

R: ?

INTERREG Strand C selection process

R: Anem + Consvipo

Overall methodology of the research

R: Alterra + Tuhh

Case study methodology

R: Euroreg

European wide questionnaire

R: Alterra + Anem

Project selection

R: All teams

- Elaboration of selection criteria
- Establishment of contacts with stakeholders
- Team discussion and final decision

Make framework for assessing goodies / badies

R: ?

Preparing Workshop C

R: Consvipo + Alterra

Understanding INTERREG system

- Assessing cultural relevance of each INTERREG Strand
 - R: Alterra
- Understanding the INTERREG III administrative system
 - R: Tuhh + Euroreg
- Researching INTERREG reform trends
 - R: Euroreg

